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Grant Number:
B-08-DI-17-0001

Grantee Name:
Illinois

LOCCS Authorized Amount:
$193,700,004.00

Estimated PI/RL Funds:
$319,838.39

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$194,019,842.39

Disasters:

FEMA-1771-IL
FEMA-1747-IL
FEMA-1800-IL

Declaration Number

Narratives
Disaster Damage:

The upper Midwest and the state of Illinois was hit with heavy rains in 2008 and as a result suffered significant damage and financial impacts.
The statewide average precipitation in 2008 was 50.7 inches, 11.4 inches above normal and the second wettest year since 1895. Based on
preliminary data, the statewide average precipitation for September 2008 was 7.98 inches, making this the third wettest September on record
(going back to 1895) for Illinois. Chicago (at O'Hare airport) reported 6.64 inches on September 13, 2008 setting a new record for the most
rain in one calendar day in Chicago's history.
Major flooding in three regions of the state kept the State Emergency Operations Center (SEOC) activated for more than three weeks in June
and early July. A large contingent of state resources, including more than 1,400 Illinois National Guard troops, was activated to help
communities along the Mississippi River and other rivers in northern and southeastern Illinois battle floodwaters. In total, 26 levees overtopped
or breached along the Mississippi River between Rock Island, Illinois and St. Louis, Missouri. Six of the 26 overtopped or breached levee
systems are located in Illinois. As a result of the June 2008 flooding, 25 Illinois counties were declared federal disaster areas per FEMA-1771-
DR. Twenty-one of these 25 counties are located along the Mississippi, Embarras, and Wabash Rivers. The state’s requests for federal
disaster assistance for people and businesses in 18 counties and for local governments in 22 counties were approved by FEMA, bringing
welcomed relief to many persons in these flood-battered areas. HUD previously allocated $17,341,434 to assist these counties in their efforts
to recover from the devastation caused by the severe flooding.
Flooding in September again ravaged homes, businesses and communities. Heavy rains, including precipitation from Hurricane Ike, caused
extensive flooding in the northern and central regions of the state in September. The severe flooding caused tremendous damage, which, in
turn, left most communities without electricity for days, and many for weeks. The state was successful in getting federal assistance for people
and businesses in nine counties, as well as federal reimbursement for some flood-related expenses incurred by local governments in 13
counties. A total of 41 counties were included in FEMA 1800-DR, FEMA 1771-DR and FEMA 1747-DR.
The following counties were declared eligible for federal assistance in the three 2008 Disaster Declarations:
Illinois Counties Declared Under FEMA-1800-DR (These Counties must be Supported by IL CDBG 1800 Disaster Recovery Funding) - Bureau
County, Cass County, Cook County, DeKalb County, DuPage County, Greene County, Grundy County, Kane County, Kendall County, LaSalle
County, Macoupin County, Montgomery County, Peoria County, Scott County, Will County, Woodford County
 
Illinois Counties Declared Under FEMA-1771-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Adams County, Calhoun County, Clark County, Coles County, Crawford County, Cumberland County, Douglas County, Edgar County,
Greene County, Hancock County, Henderson County, Jasper County, Jersey County, Lake County, Lawrence County, Madison County,
Mercer County, Monroe County, Pike County, Randolph County, Rock Island County, St. Clair County, Scott County, Whiteside County,
Winnebago County

Disaster Damage:

 
Illinois Counties Declared Under FEMA-1747-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Iroquois County and Livingston County

Active

QPR Contact:Grant Status:
Wendy Bell

Grant Award Amount:
$193,700,004.00
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$0.00

N/A

$168,179,792.68

$1,302,000.00

$0.00

$2,193,141.93

Total Obligated

$319,838.39

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$194,171,842.39

$0.00 $319,838.39

Match Contributed

     Program Funds Drawdown

To Date

$165,200,408.50

$191,238,629.48

$194,019,842.39

Overall

Program Income Received

$0.00

$0.00

Recovery Needs:

ECONOMIC IMPACT
Small Business Economic Impact
According to preliminary estimates from the US Small Business Administration (SBA), Illinois' small businesses experienced approximately
$43 million in economic losses from flooding and other disasters in 2008. As of September 2009, 1224 Illinois small businesses in areas
affected by 2008 flood and storm disaster have been approved for SBA loans. Approximately 1224 businesses experienced at least some
business interruption. The state must have resources to provide low-cost financing, grants and technical assistance to businesses in order to
jumpstart its economic recovery. Funding for small businesses in impacted Illinois communities needing financial support will be prioritized
under the economic development program, as part of this disaster plan.
Large Business and Other Economic Impact
The 2008 disasters forced many families out of communities that were impacted by severe flood damage. Employers need their workforce
back in their communities. Accelerated provision of temporary affordable housing and the development of permanent affordable housing are
critical for the state’s employers to get back into commerce and expedite recovery. Funding is needed to support impacted Illinois communities
with large businesses needing financial support to remain or locate in these areas of the state. Resources will also be prioritized for support to
these communities under the economic development stimulus program, as part of this disaster plan.
HOUSING IMPACT
Over 5,500 homes were impacted by the storms and flooding. According to data provided by FEMA and SBA, it is estimated that there
remains approximately $172,069,178 in unmet housing needs in the affected counties for the 2008 floods. As of September 2009,
$48,115,937 was been approved for disaster housing assistance to help with temporary housing and home repairs for FEMA 1800-DR alone.
The Department will consider the damage rating level among other criteria in approving funding to assist residents in affected counties.
Damage level is rated by FEMA from "affected"(insignificant"), "minor" (low), "major" (significant) and "destroyed" (high).The State will prioritize
resources to assist homeowners repair and rebuild their homes. Resources will also be provided to build affordable rental housing for the
workforce as well as those that were displaced due to flooding.
 
PUBLIC INFRASTRUCTURE IMPACT
The state estimates more than $94.6 million in public infrastructure damage requiring short term recovery assistance in counties declared
under federal DR 1800 and DR 1771 in 2008. To address this damage, the state has or will receive approximately $75 million in emergency
response and immediate recovery activities through funds made available under FEMA. The difference remaining after FEMA funding is
approximately $31.6 million and represents the current unmet, short term financial need identified in affected counties as of September 2009.
In addition to addressing short term need, the supplemental appropriation also will support communities in long term disaster mitigation
strategies, to avoid the level of damage and severe impact resulting to communities. The extent of the impact to affected areas in Illinois in
2008 made the state one of several eligible for this disaster recovery assistance to address both short and long term recovery, restoration and
mitigation ne

Recovery Needs:

eds in these counties.
 
Note that the Progress Toward Activity Type Target for Affordable Rental Housing is being calculated incorrectly by DRGR.  Target with added
Disaster Recovery Enhancement Funding remains at $18,950,911, not $21,694,400 as reported by DRGR.  Note also that the Progress
Toward National Objective Target for LMI is calculated incorrectly by DRGR as 50% of the entire grant amount, rather than 50% of the grant
amount minus admin and planning funds. 

$2,193,141.93 $168,499,631.07Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Primary administration of the IKE and Midwest grants has now been moved to State staff in the Department of
Commerce and Economic Opportunity.  Limited assistance from the former contract administrator, CDM Smith, is
being provided via contract.  The following provides a summary of grant activity during this quarter:

08-358013 City of Ottawa (Central School)
Project is complete but is being kept open due to soil contamination which will be corrected by NICOR. This project
included ongoing oversight of clean-up work to assure new open space is safe for public access/use. Ten percent of
grant funds remain unspent to pay for the ongoing monitoring by the Village. A grant extension may be necessary
until all clean-up work is completed.

08-357008 IKE Reuse/IFF
The West Cook Co. component of this program is completed. IFF exceeded the initial scope of work of 27 by
acquiring, rehabilitating and selling 30 properties. The second phase of the reuse is in beginning and homes are
being sought for acquisition/sale. The South Cook Co. component of this program has acquired, rehabilitated and
sold 22 properties of their scope of work of 25. IFF and DCEO anticipate achieving 100% of the proposed scope
prior to the Grant expiration date.

08-358010 Machesney Park Buy-out
The Grantee has completed 75 homes of the proposed combined scope of the acquisition/demolition/clearance of
102 homes. The actual number may fall below the proposed scope due to property owners opting out of the program
who had  originally expressed their participation. All participating properties should be completed by the grant ending
date. Adequate grant funds remain to complete the project.

08-351002 IKE/Rental Assistance DCEO/IHDA
Grant was closed by DCEO/IHDA 2/12/16. All grant funds have been expended in achieving the scope of work.
DCEO is awaiting required 100% occupancy rate for assisted units in order to close out grant in DRGR. Five vacant
units remain, but 100% occupancy is anticipated by 9/30/16.

08-357021 Village of Gulfport
Project engineer was procured just prior to start of quarter. Project engineer has 100% completed Study & Report
Phase; and 100% completed Preliminary Design Phase. Project engineer is seeking US Army Corps of Engineers
(USACOE) project approval and has begun preparing environmental record review (ERR).

08-354061 Village of Matherville 
The project is significantly complete; however, wetland mitigation measures were required and the Village was
having difficulty obtaining the necessary land to address these mitigation measures.  The Village had requested an
extension through 12/31/2016 to obtain the land and complete any additional

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$7,667,080.86

$0.00

Actual

Limit on Public Services

$1,302,000.00

65.65%
66.32%

Overall Benefit Percentage (Projected)

$14,473,716.20

Requirement

Limit on Admin $9,685,000.20

$0.00

Limit on Admin/Planning

$29,055,000.60

Target

$38,740,000.80

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00
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construction required.  Project is 98% complete.  Wetland credits have been purchased, and dam inspection of the
lagoon is final item to be completed.  Anticipate close out to occur next quarter.

08-354083 City of Rock Island
As part of a $5.2 million dollar project to install a relief sewer to help eliminate combined sewer overflows during wet
weather and flood events.  Replacement of the sewer was done to increase capacity of the sewer to insure no
sanitary sewer overflows will occur within surrounding neighborhoods.  Due to adverse weather this past winter and
spring, the project wasn’t completed until May 2016. I have approved the DCEO- FFCO report. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

IKE Administration Fund, 35- State and Local Admin $126,081.27 $9,700,992.12 $7,597,775.30

IKE Affordable Rental Housing, 35-1 Affordable Rental $0.00 $19,181,075.05 $19,177,543.16

IKE Business Assistance Program, 35-6 Business Assistance $0.00 $4,905,491.47 $4,873,774.27

IKE Community Stabilization Program, 35-7 Ike Community $1,851,516.51 $40,206,834.37 $25,214,326.98

IKE Economic Development Program, 35-3 Economic $0.00 $8,360,029.27 $7,748,516.87

IKE Housing Rehabilitation and Repair, 35-2 Housing Rehab $0.00 $9,565,362.72 $9,564,262.72

IKE Planning Program, 35-5 IKE Planning Grants $0.00 $6,632,750.11 $6,626,549.61

IKE Property Buyout Program, 35-8 Buyout Program $79,035.99 $31,943,291.01 $31,071,892.28

IKE Public Infrastructure Program, 35-4 Public Infrastructure $136,508.16 $63,350,131.04 $56,131,266.26

IKE Technical Assistance, 35-0 Technical Assistance funds $0.00 $173,885.23 $173,885.23
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Activities

IKE Administration Fund / 35- State and Local AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,545.00

N/A Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$947,545.00

$0.00

$0.00

$0.00

$947,545.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100006 08-351002 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

07/01/2011

 (  )

$947,545.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Admin funds for IHDA Housing program

Location Description:

X

Activity Progress Narrative:

IHDA AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$947,545.00$0.00Illinois Housing Development Authority

$0.00     Program Funds Drawdown $947,545.00

$947,545.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,917,755.11

N/A State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$6,917,755.11

$0.00

$0.00

$0.00

$7,952,188.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IKE ADMN 00001

$126,081.27

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$58,117.29

$0.00

N/A

12/31/2017

$0.00

To Date

08/13/2009

 (  )

$6,104,604.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity funds the general administration of the funds.

Location Description:

This activity is the general adminsitration of the grant awarded by HUD.  Project location is throughout the state.

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$126,081.27     Program Funds Drawdown $6,046,487.26

$5,915,365.39$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Community Stabilization Program / 35-7 Ike CommunityProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,644,206.00

Urgent Need Village of Gulfport

Total Projected Budget from All Sources $5,644,206.00

$0.00

$0.00

$5,654,206.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400087 08-357021 0600

$145,178.75

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

09/30/2018

$0.00

To Date

02/01/2015

Area (  )

$145,178.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Gulfport Pump Stations and Channel DredgingActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$145,178.75     Program Funds Drawdown $145,178.75

$0.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Dredging of the Carthage Channel for the levee district; Pump station/generator upgrades for Henderson County and pump
installation for Gulfport.

Location Description:

Henderson County and Village of Gulfport

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,510,151.84

Low/Mod IFF

Total Projected Budget from All Sources

Match Contributed

$8,510,151.84

$0.00

$0.00

$0.00

$8,622,692.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700006 08-357008 0103

$722,917.74

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

10/01/2011

Direct ( HouseHold )

$8,256,471.64

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Department shall make available to the Grantee IDRP funds up to the gross amount of $8,622,692 for the purpose of
funding and implementing single-family housing acquisition and rehabilitation projects in the Villages of Bellwood, Maywood,
and Forest Park (West Cook Housing) and Hazel Crest, Lansing, Park Forest, and South Holland (South Cook Housing).  The
Grantee will receive funding for the acquisition and rehabilitation of a minimum of 52 homes located in the specified Villages. 
The rehabilitated homes will be sold with affordable mortgages to qualifying low-and-moderate income (LMI) buyers.  The
Grantee will engage a qualified housing developer to implement the acquisition and rehabilitation activities.  Upon completion of
rehabilitation for each property, the sales price of each home shall not exceed the current Fair Market Value of the home.  If the
sales price is not affordable to potential LMI buyers, mortgages will be made affordable via homebuyer subsidies as defined in
the approved Housing Program Plan.

Location Description:

Portions of southern and western Cook county.

Activity Progress Narrative:

IFF West and South Suburbs Housing Rehab
Program

Activity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$722,917.74     Program Funds Drawdown $8,256,471.64

$7,533,553.90$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/52# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/52# of Housing Units 0

0/52# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/27 0/25 0/52# of Households 0 0 0

0 0/27 0/25 0/52# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,462,722.83

Urgent Need Village of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,462,722.83

$0.00

$0.00

$0.00

$1,507,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700013 08-357012 0602

$53,068.60

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

09/01/2011

Area (  )

$295,813.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

inspection and repair of levees

Location Description:

lansing, il

Activity Progress Narrative:

Lansing Levee Inspection and RepairActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$53,068.60     Program Funds Drawdown $295,813.78

$242,745.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,389,190.00

Slums and Blight City of Rockford1

Total Projected Budget from All Sources

Match Contributed

$5,389,190.00

$0.00

$0.00

$0.00

$5,389,190.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700031 08-357017 0601

$918,592.10

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/30/2016

$0.00

To Date

12/31/2012

Area (  )

$5,389,190.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Reconstruction of old Ingersoll building

Location Description:

Rockford, Il

Activity Progress Narrative:

Rockford Ingersoll BuildingActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$918,592.10     Program Funds Drawdown $5,389,190.00

$3,527,955.90$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,158,848.00

Low/Mod City of Chicago1

Total Projected Budget from All Sources

Match Contributed

$6,158,848.00

$0.00

$0.00

$0.00

$6,158,848.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700032 08-357018 0600

$11,759.32

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

12/31/2012

Area (  )

$174,763.88

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

In support of the Chicago Lakeside Redevelopment of the former US Steel South Works Facility, this project involves the
reconstruction of 2,600 linear feet of Green Bay Ave between 83rd St and 87th St and the construction of 340 linear feet of 84th
St between Green Bay Ave and South Lakeshore Dr. The roadway improvement project will also include the separation of
storm and sanitary sewers, the implementation of permeable pavement and other "green" infrastructure, and the re-
establishment of natural drainage patterns.

Location Description:

Green Bay Ave., between 83rd St. and 87th St., Chicago

Activity Progress Narrative:

Chicago Green Bay RoadActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2940# of Linear feet of Public 0

$11,759.32     Program Funds Drawdown $174,763.88

$163,004.56$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Property Buyout Program / 35-8 Buyout ProgramProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources $1,300,000.00

$0.00

$1,150,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800911 08-358013 0202

$79,035.99

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

11/30/2018

$0.00

To Date

04/01/2012

Area (  )

$1,039,866.83

Responsible Organization:

Clearance and Demolition Under Way

Ottawa Central School Buyout Demo-Clearance
URG

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Clearance and demo of Ottawa Central School

Location Description:

Ottawa, Il

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$79,035.99     Program Funds Drawdown $1,039,866.83

$960,830.83$0.00Total Funds Expended

IKE Public Infrastructure Program / 35-4 Public InfrastructureProject # / Title:

Grantee Activity Number:

Activity Status:

1800400055 08-354061 0600

Activitiy Category:

Dike/dam/stream-river bank repairs Under Way

Village of MathervilleActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$422,240.57

Low/Mod Village of Matherville

Total Projected Budget from All Sources

Match Contributed

$422,240.57

$0.00

$0.00

$0.00

$450,291.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$92,572.16

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

05/01/2011

Area (  )

$419,747.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Raising the current levee system surrounding the two lagoons that are used for waste water treatment for the village.

Location Description:

Near sewage lagoon

Activity Progress Narrative:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$92,572.16     Program Funds Drawdown $419,747.57

$327,175.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,651,764.08

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$2,651,764.08

$0.00

$0.00

$0.00

$2,789,665.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400063 08-354064 0600

$43,936.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2011

Area (  )

$209,292.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system.  Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Along riverbank from Jefferson St to north of Jackson St, then east to 15th St

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$43,936.00     Program Funds Drawdown $209,292.50

$165,356.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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